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File: SHOPP Amendment
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RECOMMENDATION
I recommend that the following 2002 SHOPP Amendment be approved:

• SHOPP Amendment 02H-104
Amends the 2002 State Highway Operation and Protection Program by incorporating
project cost, scope, schedule and technical changes as shown in Attachment A.
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JOHN VAN BERKEL, Chief

Approved: Office of SHOPP Management
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Division of Transportation Programming
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Attachment A

Dist County Route Post Miles Location/Description PPNO EA Prog RW Const FY Comments

1 Del Norte 101 T5.8/7.7 Near Klamath - one mile north of Route 169 to Minot 
Creek - rehabilitate roadway

0001M 363411 201.120 140
141

1,949
3,535

04/05
05/06

Updated cost and schedule.

1 Del Norte 101 R4.4/9.4 Near Klamath - Klamath River Bridge to High Prairie 
Creek Bridge - rehabilitate roadway

0001N 3634U0 201.120 -           5,978 04/05
05/06

Updated schedule.

1 Humboldt 101 56.2/57.2
56.2/57.5

Near Alton - south of Van Duzen River Bridge #4-17L - 
replace bridge (scour)

0054A 314401 201.111 8 9,111
10,215

03/04
04/05

Updated cost and schedule and 
technical correction to postmiles.

1 Lake 29 27.4/28.0 Near Lower Lake - near Soda Bay Road - realign 
vertical curve

0123 410200 201.010 220 1,562
2,122

04/05
03/04

Updated cost and schedule.

1 Mendocino 1 33.6/33.7
33.4/33.9

Near Elk - Greenwood Creek Bridge #10-123 - 
replace bridge (scour)

0140A 310100 201.111 46
103

5,989
7,224

03/04 Updated cost and schedule and 
technical correction to postmiles, 
savings from Statewide savings.

1 Mendocino 20 4.4/R32.8 Near Fort Bragg and Willits - 4.4 miles east of Route 
1 to west of Route 101; also various locations on 
Routes 1 and 101 - rehabilitate drainage

0161D 364300 201.150 71 1,388 03/04
05/06

Updated schedule.

1 Mendocino 20 R37.9/43.0 Near Calpella - Cold Creek Bridge to 1 mile west of  
Lake County line - rehabilitate roadway

0164J 316101 201.120 -           4,979
4,800

03/04 Updated cost.

1 Mendocino 101 37.9/38.3 Near Willits - 4.2 miles to 3.8 miles south of the South 
Willits Overhead - realign curve

0177P 410700 201.010 6 2,726
4,730

03/04 Updated cost.

1 Mendocino 101 10.2/11.2 Near Hopland - Feliz Creek Bridge #10-3 - widen 
bridge and upgrade rail (scour)

0168C 293011 201.111 3 3,621
3,730

03/04 Updated cost.

1 Mendocino 128 28.3 Near Boonville - Anderson Creek Bridge #10-64 - 
replace bridge (scour)

0202F 365001 201.111 4 2,241
2,205

03/04 Updated cost.

1 Mendocino 128 43.3/43.6 Near Yorkville - Dry Creek Bridge #10-47 - 
rehabilitate bridge (scour)

0139D 362401 201.111 26 1,819
1,975

03/04 Updated cost.

1 Mendocino 253 0.5/3.5 Near Boonville and Longvale - east of Route 128 and 
Route 162 - at Anderson Creek Bridge #10-225, Soda 
Creek Bridge #10-229 and Outlet Creek Bridge #10-
223 - upgrade bridge rail

0219 3116U1 201.112 27 1,732 03/04
04/05

Updated schedule.

2 Trinity In Hayfork - Hayfork Maintenance Station - 
rehabilitate maintenance facility

1006 350900 201.352 -           2,165
2,217

02/03
03/04

Updated cost and schedule.

3 Butte 70 21.6/22.0 Near Oroville - at Route 191 - realign curve and 
modify intersection

2264 4A830K 201.010
201.310

70 1,233 03/04
04/05

Updated schedule and technical 
correction to program code.

3 Placer 193 0.0/3.3 In and near Lincoln - Route 65 to Sierra College 
Boulevard - rehabilitate roadway (required on-site 
mitigation - plant 250 oak trees)

0182Z 352921 201.120 -           395 02/03
04/05

Updated schedule.

3 Placer In Placer, El Dorado and Sierra Counties - 
increase drainage capacity

8656B 2A0521 201.150 1 1,131 02/03 Split from PPNO: 8656 for June 
2003 CTC vote.

3 Sacramento 5 16.1/26.8 In Sacramento - Route 80 to Pocket Road - ramp 
meters, HOV bypass lanes, control devices and 
mainline metering

5794A 0A9101 201.315 -           1,600 02/03 Delete.

2002 SHOPP Amendment 02H-104
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)
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Dist County Route Post Miles Location/Description PPNO EA Prog RW Const FY Comments

2002 SHOPP Amendment 02H-104
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

3 Sacramento 80 0.0/11.0 In Sacramento - Yolo County line to Route 244; Yolo-
80-7.0/11.7 - install traffic monitoring systems

8911A 2A8301 201.315 38 2,475 03/04 Delete.

3 Yolo 16 3.3/26.0 In and near Rumsey and Guinda - various locations - 
increase drainage capacity

8656 2A050K 201.150 6 2,981 02/03 Delete, project split into PPNOs: 
8656A and 8656B.

3 Yolo Var Var In Yolo and Glenn Counties - various locations - 
increase drainage capacity

8656A 2A0511 201.150 5 1,850 02/03 Split from PPNO: 8656 for June 
2003 CTC vote.

4 Alameda 123 0.0/5.2 In Alameda County - on San Pablo Avenue (Route 
123) from Route 580 to Contra Costa County line - 
rehabilitate roadway

0094C 249711 201.120 -           8,703
9,453

03/04 Updated cost.

4 Alameda 580 R8.6/R18.3 Near Livermore - Greenville Road to Tassajara Creek 
- upgrade cable barrier to concrete

0109B 44440K 201.020 -           4,801 05/06
03/04

Updated schedule.

4 Alameda 580 45.8/46.9 In Oakland - MacArthur Boulevard onramp - partial 
widening

0150G 162000 201.130 200 5,135 05/06
03/04

Updated cost.  Also includes 
Federal ER Funds for RW ($262) 
and Construction ($6,656).

4 Alameda 580 0.0/2.7 Near Tracy - San Joaquin County line to west of 
Grant Line Road; also on Route 205 from Midway 
Road to California Aqueduct - truck climbing lane

7860 470800 201.310 -           15,311
15,700

02/03
03/04

Updated cost and schedule.

4 Contra Costa 4 31.1/40.8 Between Oakley and Brentwood - Main Street to 
Sellers Avenue - rehabilitate roadway

0202E 272121 201.120 -           7,323 02/03
04/05

Updated schedule.

4 Contra Costa 123 0.0/2.2 El Cerrito and Richmond - Contra Costa County line 
to Route 80 - rehabilitate roadway

0268G 27020K 201.120 -           5,393
4,643

03/04 Updated cost.

4 Napa 121 6.4/6.5
6.1/6.5

In Napa - Tulucay Creek Bridge #21-3 - replace 
bridge

0370B 209401 201.110 99 2,443
2,344

03/04
05/06

Updated cost and schedule and 
technical correction to postmiles.

4 San Francisco 1 R0.6/5.9 In San Francisco - On 19th Avenue, Junipero Serra 
Boulevard to Lake Street - upgrade traffic signals

0566 162500 201.310 500 5,544 03/04
05/06

Updated schedule.

4 San Francisco 101 6.7/8.0 In San Francisco - Van Ness Avenue to Lyon Street - 
upgrade traffic signals

0617A 17120K 201.310
201.315

206 1,934 03/04 Technical correction to program 
code.

4 San Mateo 84 8.0/11.4 Near La Honda - west of La Honda Creek Bridge - 
replace riprap

0653H 1S7921 201.130 -           700 03/04 Delete.

4 Santa Clara 17 6.9/7.2 Near Los Gatos and San Jose - various locations on 
Routes 237, 280 and 880 - remove gore signs and 
replace with overhead signs

0397D 27090K 201.170 -           3,437
3,370

02/03
03/04

Updated cost and schedule.

4 Santa Clara 85 R22.1/R22.6 In Mountain View - at Stevens Creek Blvd. - stabilize 
slope (required mitigation)

0435Y 1S7321 201.130 -           185 03/04
04/05

Updated schedule.

4 Santa Clara In Santa Clara County - various locations on Routes 
101, 237, 680, and 880 - maintenance vehicle pullout 
and access gates

0464D 246911 201.230 -           2,916
1,400

02/03
03/04

Updated cost and schedule.

4 Sonoma 12 25.8/35.2
34.8

Near Kenwood - Sonoma Creek to north of Boyes 
Blvd. south of Fetter Avenue - rehabilitate roadway 
(replace culvert)

0762X 219871 201.120
201.151

-           525 02/03
03/04

Updated cost and schedule.

4 Sonoma 116 3.2/4.4 Near Monte Rio - Russian River to Jenner - construct 
tie-back wall

0809J 1S2801
1S2821

201.130 100 2,491
1,974

03/04
04/05

Portion split to PPNO: 0809P (ER 
funded project).

SHOPP 02H-104 2 06/23/03
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2002 SHOPP Amendment 02H-104
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

4 Sonoma 116 3.2/4.4 Near Monte Rio - Russian River to Jenner - 
construct tie-back wall

0809P 1S2811 201.130 100 1,435 03/04 Split from PPNO: 0809J (ER 
funded project).

4 Sonoma 128 17.1/24.7 Near Napa County Line - Maacama Creek Bridge #20-
41 and Redwood Creek Bridge #20-43 - replace 
bridges

0829C 209900 201.110 79
408

5,262
4,933

03/04
04/05

Updated cost and schedule.

5 San Luis Opisbo 101 41.3/46.9 Near Atascadero - 1 mile south of Santa Barbara 
Road to San Anselmo Road - construct median 
barrier

1700 0A170K 201.010 -           7,803
5,500

03/04 Updated cost.

5 Santa Barbara 225 0.0/4.6 Santa Barbara - Las Positas Road to Castillo Road - 
rehabilitate roadway

4877 487701 201.120 -           7,979
7,690

03/04 Updated scope and cost.

5 Santa Cruz 1 R4.9/17.4 In and near Santa Cruz - Buena Vista Drive to Route 
17; also on Route 17 (PM 0.3/6.1) - install advance 
exit guide signs

0532B 430600 201.310
201.170

-           1,687 03/04 Technical correction to program 
code.

6 Fresno 99 18.0/20.2 In Fresno - south of Jensen Avenue to Ventura Street 
- replace planting (required mitigation)

1615Y 336611 201.310 -           120
121

03/04 Updated cost.

6 Kern 99 20.0/R29.0
20.5/R29.6

In Bakersfield - north of Panama Lane south of 
Pacheco Road to south of Route 65 - rehabilitate 
roadway 

3552 46410K 201.121 -           5,453 03/04 Technical correction to post miles 
and updated description.

6 Tulare 99 5.6/19.3 In Tipton, Earlimart and Pixley - Avenue 48 to Tipton 
Avenue In and near Earlimart - south of Avenue 48 
to north of Avenue 56; also in and near Tipton 
from north of Route 190 to south of Avneue 152 - 
highway planting restoration

6322 431700 201.210 -           1,807 04/05 Updated description.

7 Los Angeles 2.0 In Los Angeles - various locations on Routes 5, 10, 
57, 60, 210 and 605 - loop detector upgrade

2794 214601 201.315 -           1,344
1,306

02/03
03/04

Updated cost and schedule.

7 Los Angeles In Los Angeles - various locations on Routes 91, 105, 
110, 405 and 710 - loop detector upgrade

2796 214801 201.315 -           1,448
890

02/03
03/04

Updated cost and schedule.

7 Los Angeles In Los Angeles - various locations - construct litter 
removal devices

3014 22660K 201.335 -           24,228 03/04
04/05

Updated schedule.

7 Los Angeles 10 S17.7/21.5 Near Los Angeles - junction with Routes 5 and 101 to 
State Street - rehabilitate roadway

2792 21430K 201.121 -           2,540
2,163

02/03
03/04

Updated cost and schedule.

7 Los Angeles 14 35.3 Near Santa Clarita - Tick Canyon Wash #53-1547 - 
scour mitigation

2347 4E2401 201.111 6 1,056
2,602

03/04 Updated cost.

7 Los Angeles 47 4.3/4.6 Near Port of Long Beach - Schuyler Heim Bridge to 
Route 103; also Route 103 (Route 47 to Willow 
Street) - rehabilitate roadway

2315A 200201 201.120 -           8,589 03/04 Delete.

7 Los Angeles 101 18.7/61.5 In various locations - Route 134 to the Ventura 
County line - replace guide sign panels with new 
reflective sheeting

2713 207601 201.170 -           4,136 02/03 Delete.

7 Los Angeles 134 11.5/13.0 Pasadena and Los Angeles - Figueroa to Orange 
Grove Blvd. - highway planting restoration

2157 182601 201.210 -           1,220 03/04
04/05

Updated schedule.
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7 Los Angeles 710 6.8/9.1 In Los Angeles - Pacific Coast Highway to Wardlow 
Road - highway planting restoration (required 
mitigation)

3217 23490K 201.210
201.120

-           3,538 03/04 Technical correction to program 
code.

7 Ventura 101 37.0/40.3 Near Ventura - north of Padre Juan Canyon to Punta 
Gorda - rehabilitate roadway

2268 193001 201.120
201.121

-           11,957
6,200

03/04 Updated cost and technical 
correction to program code.

7 Ventura 101 R22.0/R23.7 Near Oxnard - Route 232 to Johnson Drive at Santa 
Clara River Bridge #52-7L/R - required highway 
planting mitigation

3199 23420K 201.111 -           1,900 03/04
05/06

Updated schedule.

8 Riverside 79 33.0/33.7 Near San Jacinto - Potrero Creek Bridge #56-198 - 
replace bridge (scour)

0068G 449601 201.111 81 1,969 03/04 Delete.  Route rescinded.

8 San Bernardino 10 30.9/31.9 In Redlands - Route 38 to University Street - replace 
planting and upgrade irrigation

0159E 474201 201.210 -           1,335
1,228

02/03
03/04

Updated cost and schedule.

8 San Bernardino 15 177.8/185.1 Nevada State line alternate to Cajon Summit - 
construct commercial vehicle enforcement facility

0179B 368501 201.321 454 28,615 03/04
04/05

Updated schedule.

8 San Bernardino 15 171.1/182.1 Near Wheaton Springs - Bailey Road to Yates Well 
Road - construct truck descending lane (northbound)

0178G 447901 201.010 -           17,892 03/04
05/06

Updated schedule.

8 San Bernardino 15 169.9/182.1 Near Wheaton Springs - Bailey Road to Yates Wells 
Road - rehabilitate roadway

0178H 439321 201.120 -           30,703 03/04
05/06

Updated schedule.

8 San Bernardino 18 44.2/44.7 Near Big Bear Lake - Big Bear Lake Dam Bridge #54-
310 - replace bridge

0186 227000 201.110 517 21,455 04/05
05/06

Updated schedule.

8 San Bernardino 38 R9.1/10.1 Near Mentone - Mill Creek Bridge #54-346 - 
rehabilitate bridge

0204F 358421 201.114 273 1,768
2,256

03/04 Updated cost.

8 San Bernardino 62 0.8/9.6 Near Morongo Valley and Yucca Valley - Hess 
Boulevard to La Honda Way - realign roadway

0224K 359021 201.310 3,065 4,950
6,401

02/03
03/04

Updated cost and schedule.

8 San Bernardino 138 0.0/14.1 In Wrightwood - various locations from Los Angeles 
County line to Lone Pine Canyon Road - widen 
roadway-truck lanes, shoulders

0239F 46970K 201.010 108 13,791
14,248

02/03
03/04

Updated cost and schedule.

8 San Bernardino In Victorville - Victorville Maintenance Station - 
relocate maintenance station

0348H 493300 201.352 742 5,623 03/04
05/06

Updated schedule.

10 Amador 49 8.3 In Sutter Creek - Sutter Creek Bridge #26-15 - 
replace bridge

2169 0A660K 201.110 135 1,964 03/04
05/06

Updated schedule.

10 Amador 88 0.0/5.5 Near Ione - San Joaquin County line to Route 124 - 
rehabilitate roadway

2300 264440 201.120 941 5,778 03/04
05/06

Updated schedule.

10 Calaveras 4 28.9 Near Murphys and Sonora - 2.7 miles south of Route 
89; also in Tuolumne County on Route 108 at 
Soulsbyville Road - construct two sand storage 
facilities

0136 2A980K 201.352 -           1,021
1,221

03/04 Updated cost.

10 Calaveras 12 3.0/10.2 Near Wallace - east of Southworth Road to Route 26 - 
rehabilitate roadway

3387 379301 201.120 88 4,868 03/04
05/06

Updated schedule.

10 Merced 165 11.7/26.9 Near Los Banos - Henry Miller Road to Route 140 - 
rehabilitate roadway

5858 279800 201.120 29 11,460 03/04
05/06

Updated schedule.
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10 San Joaquin 4 R8.1/T14.3 Near Stockton - Bacon Island Road to San Joaquin 
River - rehabilitate roadway

7034 28320K 201.120 378 6,656 03/04
05/06

Updated schedule.

10 San Joaquin 5 26.5/27.0 In Stockton - Stockton Channel Viaduct #29-176L/R - 
rehabilitate bridge

7260 3A260K 201.110 -           12,308
10,800

03/04 Updated cost.

10 San Joaquin 26 0.0/3.1
20.3/20.5

Near Stockton - Ospital/Wimer Road to Calaveras 
County line; also in Calaveras County from the county 
line to Savage Way - rehabilitate roadway

7498 2A4200 201.120 1,331 16,278 05/06 Technical correction to post miles.

10 San Joaquin 120 9.4/16.6 Near Manteca - east of Jack Tone Road to Irwin 
Avenue - rehabilitate roadway

7791 0A7400 201.120 1,443 4,588
6,238

02/03
03/04

Updated cost and schedule.

10 Stanislaus 99 15.1/17.0
R15.1/R17.0

In and near Modesto - Tuolumne Blvd. To Kansas 
Avenue - rehabilitate roadway

9421 0A671K 201.120 -           19,456 05/06 Technical correction to post miles.

10 Stanislaus 132 L14.9/L16.8 In Modesto - L Street to San Juan Drive - rehabilitate 
roadway

9798 3A650K 201.120 130
625

6,883
6,388

03/04
05/06

Updated cost and schedule.

11 Imperial 8 R88.7/89.3 Near El Centro - Sidewinder Road and Sandhills 
temporary Safety Roadside Rest Area - restore rest 
areas

0012 167310 201.250 480 6,883 03/04
04/05

Updated schedule.

11 Imperial 8 R88.7/89.3 Near Winterhaven - at Sidewinder Maintenance 
Station - construct new maintenance station

0973 053801 201.352 108 4,132 03/04
04/05

Updated schedule.

11 Imperial 98 45.0/R46.0 Near Calexico - east Highline Canal to Route 8 - 
rehabilitate roadway

0041X 229020 201.120 -           3,571 03/04
04/05

Updated schedule.

11 San Diego 5 R10.0/R16.1 In National City - Twenty-fourth Street to Harbor Drive 
- construct south and northbound auxiliary lane

0097D 06670K 201.310 -           6,860
7,100

03/04
04/05

Updated cost and schedule.

11 San Diego 5 8.6/10.0 In San Diego - Route 54 from E Street to 24th Street - 
replace planting, erosion control

0606 07860K 201.210
201.150

-           5,142 03/04 Technical correction to program 
code.

11 San Diego 15 2.3/6.3 In San Diego - north of Route 94 to Route 8; also on 
Route 805 from Route 94 to south of Route 8 - install 
TMS field elements

0677 2379U1 201.315 -           7,268 04/05
03/04

Updated schedule.

11 San Diego 75 R20.3/R21.9 In San Diego - Coronado Bay Bridge #57-857 - 
rehabilitate bridge

0747 24650K 201.110 -           22,453
10,000

03/04
04/05

Updated schedule.

11 San Diego In Chula Vista - at the Chula Vista Maintenance 
Station - storm water mitigation

0974 080610 201.335 -           3,180 03/04
05/06

Updated schedule.

11 San Diego In San Diego - at the Kearny Mesa Operations Center 
- storm water mitigation

0975 080620 201.335 -           2,600 03/04
05/06

Updated schedule.
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